
ENGINEERING MANAGEMENT SUPPORT INC. 
 

7220 West Jefferson Avenue, Suite 406      Telephone  (303) 940-3426 
Lakewood, CO  80235       Telecopier  (303) 940-3422 

 
 
March 10, 2015       VIA: Electronic Mail 
 
 
U.S. Environmental Protection Agency 
Region VII SUPR/MOKS 
11201 Renner Boulevard 
Lenexa, KS  66219 
 
ATTENTION: Mr. Bradley Vann 
 
SUBJECT: Monthly Progress Report – February 2015 
         Removal Action – Preconstruction Work 
         West Lake Landfill Superfund Site, Bridgeton, Missouri 
 
Dear Mr. Vann, 
 
On behalf of Bridgeton Landfill, LLC., and Rock Road Industries, Inc. (the 
“Respondents”), Engineering Management Support Inc. (EMSI) submits the attached 
progress report for the month of February 2015 as required by paragraph 34a of the 
Administrative Settlement Agreement and Order on Consent (ASAOC), EPA Docket No. 
CERCLA-07-2014-0002.  If you have any questions or desire additional information 
related to this status report or any other aspect of the project, please do not hesitate to 
contact me. 
 

 
Distribution: 

 
Brian Power – Bridgeton Landfill LLC 
Joe Benco – Republic Services, Inc. 
Jessie Merrigan – Lathrop & Gage 
Dan Feezor – Feezor Engineering 
Mike Bollenbacher – Auxier & Associates 
Randy Bodnar – Civil & Environmental Consultants 



 

Monthly Status Report – February 2015 
Removal Action – Preconstruction Work 

West Lake Landfill Superfund Site 
Bridgeton, Missouri 

 
This status report has been prepared by Engineering Management Support Inc. (EMSI) on 
behalf of Bridgeton Landfill, LLC, and Rock Road Industries, Inc. for the Removal 
Action – Preconstruction Work at the West Lake Landfill Superfund Site as required by 
paragraph 34a of the Administrative Settlement Agreement and Order on Consent 
(ASAOC), EPA Docket No. CERCLA-07-2014-0002.  The ASAOC was signed and 
became effective on April 16, 2014.  EPA approved the Work Plan for Removal Action 
Preconstruction Work on July 1, 2014. 

  
 
1. Actions Undertaken During February 2015 
 
Project Planning 
 
EPA approved the revised Work Plan for Removal Action Preconstruction Work on July 
1, 2014.  Revised pages addressing outstanding comments identified in EPA’s approval 
letter were prepared and submitted to EPA on July 31, 2014. 
 
EPA approved the final air monitoring plan on December 8, 2014.   
 
Fieldwork - Sample Collection/Analysis 
 
With receipt of EPA approval of the air monitoring plan, work was initiated towards 
installation of the air monitoring equipment.  During February, work was performed 
relative to extending electrical service to each of the air monitoring stations.  
 
Report Preparation 
 
The Waste Relocation Area Evaluation was performed and a report presenting the results 
of the evaluations was prepared and submitted to EPA on July 31, 2014.  The updated 
Bird Monitoring and Mitigation Plan, approved by the Airport on June 30, 2014 was 
transmitted to EPA along with the Airport’s approval on July 2, 2014.  We are awaiting 
EPA comments on these documents. 
 
Project Management 
 
The monthly report for January 2015 was prepared and submitted to EPA on February 10, 
2015. 
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Meetings 
 
None. 
 
Correspondence 
 
None. 
  
 
2. Analytical Data Collected During This Reporting Period 
 
None. 
 
 
3. Work Scheduled to be Performed during March 2015 
 
Work related to installation of the air monitoring stations will continue including 
installation of electrical service lines and related equipment. 
  
Respond to any comments that may be received from EPA on the other submittals (e.g., 
Waste Relocation Area Evaluation and Bird Monitoring and Mitigation Plan). 
 
 
4. Problems Encountered or Anticipated and Planned Resolutions 

 
No problems have been encountered or identified. 
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